CALIFORNIA REGIONAJL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER No. 85-43

CALIFORNIA DEPARTMENT OF PARKS AND RECREATION
ANGEL ISLAND STATE PARK

AMENDING ORDER NO. 84-73, A CEASE AND DESIST ORDER

The California Regional Water Quality Control Board, San francisco Bay Regmﬂ
{hereinafter Board) finds that:

1.

On October 17, 1984, this Board adopted Order No. 84-73, ordering the Califoraia
Department of Parks and Recreation (hereinafier discharger) to cease and desist
from discharging waste from Angel Isfand State Park contrary to requirements of
Order No, 82-48 (a NPDES permit),

Order No. 84-73 provides a time schedule for construction of new secondary
ireatment facilities to achieve compliance with Board requirements. Final

construction was to be completed by June 17, 1985, with full compliance by
September 1, 1985,

The above time schedule was based on acceptance by the discharger on Octeber
16, 1984 of a low bid of $351.000 (just under the $355.000 in funding available) fos
construction of the treatment facilities. On October 18, 1984 the fow

bidder informed the discharger that their bid was in error - by $100,000. The bid
was withdrawn. The next bid was 32% above the available funds. The discharger
would have to rebid the project. In the meantime additional funding would have
{0 be obtained to meet the anticipated bids, It became apparent that these delays
cauld result in failure of the discharger to meet the time schedule in Order No.
84-73.

The discharger pursued all available sources for additional funding. On December
19, 1984 the State Public Works Board approved emergency fuanding fo
supplement the treatment plant construction funds - making available a tetal of
$580,700 for the project..

In late December 1984 the discharger rebid the construction project. The final
bids were opened on January 29, 1985, The lowest acceptable bid was within the
State's available funds, The discharger thus proceeded with contractual
agtreements,

On March 1, 1983 the discharger submitted a new time schedule for construction
of the new secondary waste treatment facilities,

The Board finds the delays in meeting the construction time schedule were due to
circumstances beyond the control of the discharger. The discharger diligently
pursued all possible avenues to rectify the situation in a timely manner. A
positive solution has been found and the construction time schedule should be
revised to achieve campliance with Board requirements.

On March 20, 1985, after due notice to the discharger and other affected persons, a
panel of the Board conducted a public hearing at which evidence was received



snd considered conceraning its intent to preseribe a revised compliance time
schedule for the discharger, On April 30, 1985 the full Beard considered the
recommendation of the panel,

9. The Board finds that this action is an order to enfoerce waste discharge
requirements previously adepted by the Board, Thisaction is therefore
categorically exempt from the provisions ef the California Environmental Quality
Controf Act (CEQA) pursuant to Section 15321 of the Resources Agency Guidelines.

IT IS HEREBY ORDERED, that Order No. 84-73 is amended as follows:

1. Provision | is amended to read:

" The discharger shall comply with Efffuent Limitations and Provisions
referenced in Finding 2 in accord with the following time schedule:

TASK Complinnce Daie
(2} Award contract for new treatment plant - March 18, 1985
(b} Complete construction of new treatment plant - December 8, 1989
(¢} Achieve and maintain fulf complisnce with
this Order - Februasy 13, 1986

I, Roger B. James, do hereby certify the foregoing is a full, true, and cosrect copy of
an Order adopted by the California Regional Water Quality Control Board, San
Francisco Bay Region, on April 30, 1985.

ROGER B. JAMES
Executive Officer



